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STIPAMENDMENT 00S-023B —ACTION

ACTION UPDATE FROM NOTICE

This item was noticed at the May 2001 Commission meeting under STIP Amendment 00S-023.
STIP Amendment 00S-023 had proposed to delay the programming schedule for four projectsin
Mendocino, Placer and Y uba counties.

The Commission expressed concern about projects that had previously been delayed and were now
requesting another programming delay. They directed that those projects with their first construction
(CON) programming delay would be approved without discussion and could be placed on the June
Consent Calendar. They further directed that those with a prior construction programming delay return
in June with an explanation of the previous delay(s) and a discussion about the relative certainty that the
proposed schedule delay for construction can be met.

In order to allow those projects with their first delay to be on consent, the Department has split STIP
Amendment 00S-023 into two separate amendments. STIP Amendment 00S-023A isfor the three
projects requesting a schedule delay for the first time, and STIP Amendment 00S-023B is for the
remaining project with previous delays.

This amendment, STIP Amendment 00S-023B, contains a Revised Summary, Revised Executive
Summary and Revised Summary Table for the project in Placer County which has been delayed
previously. An explanation of the previous delay and a discussion about the relative certainty that the
proposed schedule delay for construction can be met has been added to the background for this project.
The references to the other three projects have been shown with “strikethry” text, including the
references in the attachments.

The following table lists all four projectsin the original STIP Amendment 00S-023 with schedule delays
and their corresponding revised STIP amendment number.

LISTING BY AMENDMENT (AMOUNTS IN $THOUSANDS)

Amend. COUNTY PPNO| FY 2001-02to | FY 2001-02to | FY 2001-02to | FY 2002-03 to
No. FY 2000-01 FY 2002-03 FY 2003-04 FY 2003-04
00S-023A | Mendocino | 4073P $230

00S-023A | Yuba 9725A $3,957

00S-023A | Yuba 9725B $6,180

00S-023B | Placer 0147V $7,714
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REVISED SUMMARY

Thisamendment delays $7,714,000 in Regional | mprovement Program (RIP) funding from

FY 2001-02 to FY 2002-03 for the construction components of the I nter state 80 Sunrise/Douglas
Boulevard I nterchange project in Placer County. The net changein programming is: $7,714,000
decreasein FY 2001-02 and $7,714,000 increasein FY 2002-03, with no changein County Share
Balances.

REVISED RECOMMENDATION

The Department and the Placer County Transportation Planning Agency arerequesting this
amendment.

RESOLUTION

Resolved, that the California Transportation Commission revise the 2000 State Transportation
Improvement Program (STIP) at the end of the 30 day notice period as shown on Attachment A.

REVISED EXECUTIVE SUMMARY

Thisamendment delays and adjusts programming for one project in Placer County.
Thenet changein programming by fiscal year (FY) is:

$7,714,000 decreasein FY 2001-02; and

$7,714,000 increasein FY 2002-03.
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The net changes in $Thousands by the Fiscal Y ear of delay are tabulated below:

Summary Changes ($1,000)
FY 00-01 FY 01-02 FY 02-03 FY 03-04 FUTURE

From To

01-02 to 02-03 ($18,081) $18,081
($7,714) $7,714

01-02 to 03-04

02-03 to 03-04

NET Change of delays {$18,081) $18.081
($7,714) $7,714

GRAND TOTAL {$18:08%) $18,081

($7,714) $7,714

BACKGROUND

Thisamendment delays $7,714,000 in Regional I mprovement Program (RIP) funding from

FY 2001-02 to FY 2002-03 for the construction components of the Inter state 80 Sunrise/Douglas
Boulevard I nterchange project in Placer County. The net changein programming is: $7,714,000
decreasein FY 2001-02 and $7,714,000 increase in FY 2002-03, with no changein County Share
Balances.

Attachment A displaysthe actual changesto the programming of Regional | mprovement Program
(RIP) dollars, and Attachment B displaysthelocal funding associated with this project.

MENDOCINO COLINTY SLIMMARY (AMOLULNMNTS INSTHOLISANMNDS)

MENDOCIHINO COUNTY-SUMMARY (AMOUNTS IN-$THOUSANDS)

Projects EY-2001-02to EY-2001-02to TJOTALS | REASON-FORDELAY
EY-2002-03 EY-2003-04

1 $230 $230 | Environmental-Review

JOTAL $230 $230
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PLACER COUNTY

This amendment delays $7,714,000 in RIP funding from FY 2001-02 to FY 2002-03 for one project with
no change in Placer County’s Share Balance. The City of Rosevilleisthe lead agency for the
environmental through R/W phases and the Department is the lead agency for the construction phase.

PLACER COUNTY SUMMARY (AMOUNTS IN $THOUSANDS)

Projects | FY 2001-02to | FY 2001-02 to TOTALS | REASON FOR DELAY
FY 2002-03 FY 2003-04
1 $7,714 $7,714 | Shortage of personnel within the City’s

Consultant’s firm.

TOTAL $7,714 $7,714

This amendment delays $7,714,000 in RIP funding from FY 2001-02 to FY 2002-03 for the construction
and construction engineering components of the Interstate 80 Sunrise/Douglas Boulevard Interchange
project in Placer County (PPNO 0147V). The City’ s design consultant has been understaffed and has
fallen behind in delivering scheduled design review submittals to the Department. Additional time was
also needed to redesign the eastbound on-ramp because the original alignment in the Project Study
Report could not be completed without a design exception. The total project cost of $19,040,000
remains the same with $10,350,000 in local contribution.

Programming History

CON Component Action Fiscal Year | ($1,000) Reason

Original Programming | 1998 STIP 2000-01 $7,714 New Project

1¥ Delay 98S-106 2001-02 $7,714 Design change; replace three proposed
bridgeswith a cut and cover tunnel.

This Proposal 00S-023B 2002-03 $7,714 Shortage of personnel within the City’s
consultant firm. Longer design timeis
needed for a cut and cover tunnel than
the originally proposed bridges.

Discussion of Revised Programming

Delaying $7,714,000 in RIP fundsfor construction from FY 2001-02 to FY 2002-03 is needed to
addressthe design schedule. Unanticipated complications with the cut and cover tunnel design
combined with the City's design consultant being under staffed have contributed to thisdelay. A
new firm who is committed to delivering the project has acquired the City’sdesign consultant.
The commitment to deliver thisproject issupported by the largeincrease in the number of people
that are now working on the final design of the project. On March 30, 2001, a 60% PS& E
submittal was madeto Caltrans.
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ATTACHMENTS
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STIP AMENDMENT 00S-023B
STIP PROGRAMMING

ATTACHMENT A

($1,000)
Project Totals by Fiscal Year Project Totals by Component
Fund  County Agency Rte Lead DelayBy PPNO Project Total Prior FY01 FYO02 FYO03 FYO04 Fut R/W Const E&P PS&E R/WSup ConEng
County
RIP MEN  Mendocino- Local 4073P  EastSide-Potter Valley-Road—roadway ruction 3,820 3,820 230 3,590
County
RIP PLA Caltrans 80 CT Local 0147V 1-80 Sunrise/Douglas Boulevard Interchange - widen and -8,690 -976! -7,714 -881| -5,698 -95 -2,016
revise overcrossing, construct new interchange
RIP PLA Caltrans 80 CT 0147V 1-80 Sunrise/Douglas Boulevard Interchange - modify 8,690 976 7,714 881 5,698 95 2,016
existing interchange
REASON FOR DELAY: Shortage of personnel within
the City’s Consultant’s firm.
RIP YUB  YubaCounty 70 Lecal Lecal 9725A  Motorplex-Parkway/Route70- hange—Construct -3,957 -3,957 -3,957
COMBINED WITH PPNO 9725B BELOW
. s .
I tal-d ument-circulation
RiP YuB Caltrans 70 cF Local 9725B Meotorplex-Parkway/Reoute 70-tnterchange —Censtruet -990/ -6, -930 -60, -930
new-interchange (Phase 2}
new-interchange-
new-interchange (Phase-2)
new-interchange-
. s .
I tal-d ument-circulation
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STIP AMENDMENT 00S-023B
LOCAL PROGRAMMING

ATTACHMENT B

($1,000)
Project Totals by Fiscal Year Project Totals by Component
Fund  County Agency Rte Lead DelayBy PPNO Project Total Prior FYO01 FYO02 FYO03 FYO04 Fut R/W Const E&P PS&E R/WSup ConEng
County
County
Local PLA Caltrans 80 Local Local 0147V  1-80 Sunrise/Douglas Boulevard Interchange - widen and -10,350 -3,536 -6,814 -3,536/ -6,814
revise overcrossing, construct new interchange
Local PLA Caltrans 80 Local 0147V 1-80 Sunrise/Douglas Boulevard Interchange - modify 10,350 3,536 6,814 3,536 6,814
existing interchange
WATH-PPNO-9725B-BELOW
interchange (Phase-2)
interchange-
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